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CONTINUATION SHEET
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  THE PURPOSE OF THIS MODIFICATION IS TO SET FORTH THE TERMS AND CONDITIONS FOR THE FINAL SETTLEMENT OF INTELLITEC'S CLAIM

CERTIFIED FEBRUARY 9, 1999 UNDER CONTRACT DAAE20-95-C-0381.

2.  THE CONTRACT WAS AWARDED ON SEPTEMBER 27, 1995 UNDER REQUEST FOR PROPOSAL (RFP) DAAA09-95-R-0052 FOR 12 EACH M28 CPE HUB AND

NUMEROUS SPARE COMPONENTS.  THE CONTRACT PRICE WAS $12,496,227.44.

3.  ON FEBRUARY 9, 1999 INTELLITEC SUBMITTED A CERTIFIED CLAIM UNDER THE CONTRACT IN THE AMOUNT OF $1,370,736.68 FOR ALLEGED

INCREASES IN MATERIAL AND LABOR COSTS DUE TO GOVERNMENT CAUSED CHANGES TO THE TECHNICAL DATA, DELAYS AND DISRUPTIONS TO

PERFORMANCE, IN ADDITION TO CLAIM PREPARATION COSTS.

4.  IN SETTLEMENT OF THESE CLAIMS, AND IN CONSIDERATION OF THE PROMISES SET FORTH HEREIN AND FOR GOOD AND VALUABLE CONSIDERATION,

THE PARTIES MUTUALLY AGREE AS FOLLOWS:

    A.  THE GOVERNMENT AGREES TO PAY INTELLITEC $983,136.84 PLUS INTEREST IN THE AMOUNT OF $125,531.72 FOR A TOTAL PAYMENT OF

$1,108,668.56.  AN AMOUNT OF $662,219.79 IS OBLIGATED WITH THIS MODIFICATION.  THE REMAINING BALANCE OF $320,917.05 WILL ACCRUE

INTEREST AT A RATE OF $56.05 PER DAY FROM FEBRUARY 2, 2001 UNTIL SUCH BALANCE IS OBLIGATED.  FINAL PAYMENT WILL INCLUDE THE UNPAID

BALANCE OF $320,917.05 PLUS INTEREST ON THIS AMOUNT AS STATED.  PLUS THE INTEREST PAYMENT OF $125,531.72.  THE PROMPT PAYMENT

CLAUSE OF THIS CONTRACT SHALL APPLY.

    B.  THIS SETTLEMENT AGREEMENT SHALL BE DEEMED TO INCLUDE ANY AND ALL CLAIMS, EXCLUDING UNABSORBED OVERHEAD AND PRODUCTION

LABOR ESCALATION RELATED TO THE OVERALL EXTENSION TO CONTRACT SCHEDULE, BUT INCLUDING INTEREST (EXCEPT AS PROVIDED IN HEREIN),

ARISING UNDER OR RELATED TO INTELLITEC'S FEBRUARY 9, 1999 CLAIM, INCLUDING ATTORNEY'S FEES AND OTHER COSTS RELATED TO CLAIM

PREPARATION AND SETTLEMENT.

    C.  INTELLITEC, TO THE EXTENT PERMITTED BY LAW, REMISES, RELEASES, AND DISCHARGES THE GOVERNMENT, ITS OFFICERS, AGENTS, AND

EMPLOYEES OF AND FROM ALL LIABILITIES, OBLIGATIONS, CLAIMS, APPEALS, AND DEMANDS WHICH IT NOW HAS OR HEREAFTER MAY HAVE, WHETHER

KNOWN OR UNKNOWN, ADMINISTRATIVE OR JUDICIAL, LEGAL OR EQUITABLE, ARISING UNDER OR IN ANY WAY RELATED TO INTELLITEC'S FEBRUARY 9,

1999 CLAIM, EXCEPT AS SPECIFICALLY EXCLUDED IN PARAGRAPH B. ABOVE.

    D.  THIS SETTLEMENT AGREEMENT DOES NOT CONSTITUTE AN ADMISSION OF LIABILITY ON THE PART OF THE GOVERNMENT OR INTELLITEC.

RATHER, IT IS A NEGOTIATED SETTLEMENT BETWEEN THE PARTIES.

5.  INCREASED FUNDING IN THE AMOUNT OF $662,219.79 IS OBLIGATED PER THIS MODIFICATION.  CONTRACT VALUE IS INCREASED BY $662,219.79

FROM $14,989,286.02 TO $15,651,505.81.

                                               *** END OF NARRATIVE A 025 ***
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0039AA        SERVICES LINE ITEM                                          1          LO                    $        662,219.79              __________________                                                                            _________________

              NOUN: M28 CPE CONTRACTOR CLAIM F/A

              SECURITY CLASS: Unclassified

              PRON: SB4C0348SB    PRON AMD: 01    ACRN: CH

              AMS CD: 531026

                CONTRACTOR SHALL PREPARE DD FORM 250 FOR CONTRACTING

                OFFICER'S SIGNATURE AND SUBSEQUENT SUBMITTAL

                TO PAYMENT OFFICE

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-MAR-2001

                            $       662,219.79
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CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0039AA  SB4C0348SB             CH       1        $               0.00  $         662,219.79            $         662,219.79

        531026                        46S348

                                                                           _________________

                                                         NET CHANGE    $         662,219.79

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 CH        21   42035000046N6N02P53102625GZ  S191304C0348          W13G07           $         662,219.79                                                                                                          __________________

                                                                                          NET CHANGE    $         662,219.79

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      14,989,286.02              $         662,219.79              $      15,651,505.81
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